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PROBLEMS: Color composite products of the 1 September MSS imagery ordered

6 November have not been received. Imagery received since 1 January is

usable but spotty statewide and generally cloud covered.

ACCOMPLISHMENTS: The quantity of satellite imagery received since the

last reporting period has been given preliminary analysis. RC-10 color

infrared photography obtained by U-2 mission 20 September is being

analyzed and compared with ERTS imagery. One privately produced elec-

tronically enhanced color composite scene has been given preliminary

analysis but no definite data have been extracted because of its

generally poor quality.

PLAN FOR NEXT PERIOI): A U-2 mission has been planned for March. Time

will be alloted to the proposal objectives during the next reporting period

sufficient to analyze imagery and photography in depth, develop descriptor

lists and commence to correlate findings for final reporting.
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